
Date:

Owner:

Project:

Location: 

Contact: 

Procurement:

Project Cost 850,543$        

Owner Contingency 42,527$          

Total 893,071$        

Respectfully submitted, 

Jared Storms, LEED AP

Director

McCarthy Building Companies, Inc. 

West Point Elementary, Entry Modifications

May 10, 2021

Dysart Unified School District

West Point Elementary, Entry Modifications

13700 W Greenway Rd, Surprise, AZ 85374

Bob Young

McCarthy Building Companies, Inc. is pleased to submit this Estimate to you. The development 

of this scope of work and proposal were created to match the existing materials and 

construction means as defined by the end user. 

This Estimate amount includes sales tax, bond, insurance, and fee. Upon request, a meeting can 

be scheduled to review the scope and estimate further at your convenience. 

Thank you for this opportunity, please do not hesitate to contact me directly with any questions 

or comments. 

1GPA 18-15PV-09

Estimate Cover Letter



Budgetary Estimate

Basis of Estimate

Proposal Exhibits:

D - Estimate Variance Report

Clarifications:

Exclusions:

Contingency:  $    42,527 

This Owners Contingency has been provided as directed as an "allowance"  to address any unforeseen 

conditions that may arise during construction. Unused Owner's Contingency will be returned to the owner 

at the close of the project.

The Basis of this Estimate is a written explanation clarifying the scope, assumptions and exclusions used in 

establishing this Estimate dated 5/10/2021.

All costs are based on drawings dated 04/23/2021 by HESS - ROUNTREE, INC.

All work is to be performed during normal business hours between 6AM and 3PM. Work site area and 

access to be available during normal business hours.  See attached exhibit C for additional clarifications.

Permits, unforeseen conditions, revisions in the field to accommodate the errors of others, identification 

and/or removal of hazardous materials, any work not specifically identified in the scope of work, premium 

time, overtime, holiday work.  Please see attached exhibit C for additional clarifications and assumptions.

C - Clarifications & Assumptions

A - Summary Estimate

B - Estimate Detail

E - Quantity Takeoff Exhibit

McCarthy Building Companies, Inc.  6225 N. 24th Street, Suite 200, Phoenix, AZ 85016 B. 480.449.4700     F. 480.449.4747



Exhibit A - Summary Proposal
Customer: Dysart Unified School District Project Name: West Point Elementary, Entry Modifications

Address: 15802 N. Parkview Place Project Number:
Address: Estimate Number:

City, State ZIP Surprise, AZ 85374 Date: Wednesday, May 26, 2021

Contact Name: Bob Young Location: 13700 W Greenway Rd, Surprise, AZ 85374

Contact #: 623-876-7028 Procurement: 1GPA 18-15PV-09
Contact Email: bob.young@dysart.org Bid Type: JOC

SHEET DESCRIPTION QTY UNIT UNIT COST District Cost Onsite Adjacent Ways Offsite Adjacent Ways Total All Areas

GC's GENERAL CONDITIONS 8,404$                                  98,335$                               12,761$                                      119,500$                             

Project Management 1 LS 40,000.00$                          4,904$                                  29,835$                               5,261$                                        40,000$                               

 -$                                      

TEMPORARY SITE FACILITIES

Jobsite Support Costs (Traffic Control, SWPPP, etc.) 1 LS 3,500$                                  18,500$                               7,500$                                        29,500$                               

Allowance for Drainage Channel Diversion/Bypass 1 LS 50,000$                               50,000$                               

02 40 00 Demolition and Structure Moving 2,817$                                  26,852$                               17,273$                                      46,942$                               

1 LS -$                                      2,817$                                  26,852$                               -$                                            29,669$                               

17,273$                                      17,273$                               

03 31 00 Structural Concrete 6,800$                                  246,804$                             -$                                            253,604$                             

1 LS -$                                      6,800$                                  246,804$                             -$                                            253,604$                             

-$                                      

03 37 00 Specialty Placed Concrete -$                                      6,750$                                  -$                                            6,750$                                  
1 LS -$                                      -$                                      6,750$                                  -$                                            6,750$                                  

03 47 00 Site-Cast Concrete 18,239$                               10,930$                               65,384$                                      94,552$                               

1 LS -$                                      18,239$                               10,930$                               65,384$                                      94,552$                               

04 22 00 Concrete Unit Masonry 13,908$                               -$                                      -$                                            13,908$                               

1 LS -$                                      13,908$                               -$                                      -$                                            13,908$                               

05 52 00 Metal Railings -$                                      3,570$                                  -$                                            3,570$                                  

1 LS -$                                      -$                                      3,570$                                  -$                                            3,570$                                  

26 00 00 Electrical -$                                      7,500$                                  21,375$                                      28,875$                               

1 LS -$                                      -$                                      7,500$                                  21,375$                                      28,875$                               

31 22 00 Grading & Earthwork 9,632$                                  44,585$                               15,321$                                      69,537$                               

1 LS -$                                      9,632$                                  44,585$                               15,321$                                      69,537$                               

32 12 00 Asphalt Paving 9,725$                                  24,516$                               24,667$                                      58,908$                               

1 LS -$                                      9,725$                                  24,516$                               24,667$                                      58,908$                               

32 17 00 Signage & Striping 800$                                     1,800$                                  1,800$                                        4,400$                                  

1 LS -$                                      800$                                     1,800$                                  1,800$                                        4,400$                                  

32 30 00 Landscaping & Irrigation 23,585$                               -$                                      -$                                            23,585$                               

1 LS -$                                      23,585$                               -$                                      -$                                            23,585$                               

1 LS -$                                      -$                                      -$                                      -$                                            -$                                      
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Exhibit A - Summary Proposal
Customer: Dysart Unified School District Project Name: West Point Elementary, Entry Modifications

Address: 15802 N. Parkview Place Project Number:
Address: Estimate Number:

City, State ZIP Surprise, AZ 85374 Date: Wednesday, May 26, 2021

Contact Name: Bob Young Location: 13700 W Greenway Rd, Surprise, AZ 85374

Contact #: 623-876-7028 Procurement: 1GPA 18-15PV-09
Contact Email: bob.young@dysart.org Bid Type: JOC

SHEET DESCRIPTION QTY UNIT UNIT COST District Cost Onsite Adjacent Ways Offsite Adjacent Ways Total All Areas

BASE PRICE ALTERNATE 1 ALTERNATE 2 ALTERNATE 2

SUB TOTAL 93,909$                               471,642$                             158,580$                                    724,130$                             

Warranty 0.00% Included Included Included Included

Builder's Risk Insurance 1.20% 1,127$                                  5,660$                                  1,903$                                        8,690$                                  

BASE BID, WARRANTY, AND BUILDRES RISK SUB TOTAL 95,035$                               477,302$                             160,483$                                    732,820$                             

Insurance 0.912% 867$                                     4,353$                                  1,464$                                        6,683$                                  

Bond 0.920% 882$                                     4,431$                                  1,490$                                        6,803$                                  

Sales Tax (65% of...) 5.525% 5,347$                                  26,856$                               9,030$                                        41,233$                               

Contractor's Fee 8.000% 8,171$                                  41,035$                               13,797$                                      63,003$                               

BASE BID, WARRANTY, BUILDRES RISK, INSURANCE AND 

BONDS, WITH SALES TAX AND CONSTRUCTION FEE SUB 

TOTAL 110,302$                             553,978$                             186,263$                                    850,543$                             

Owners Contingency 5% 5,515$                                  27,699$                               9,313$                                        42,527$                               

TOTAL 115,817$                             581,677$                             195,577$                                    893,071$                             
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Exhibit C – Estimate Clarifications & Assumptions 
 
 
The following are based upon HESS – ROUNTREE, INC. dated 04/23/2021. 

 
00 - General Items: 

1. Pricing assumes construction through end of Q3, 2021. 

2. Revision 5/21/2021 includes deceleration lane per HESS – ROUNTREE Sketch dated 5/18/2021 

01 – General Conditions & Requirements 
3. Assumes access to parking facilities on South west side of building will not require access during 

construction. 

02 – Existing Conditions / Demo 
4. One (1) tree and ten (10) shrubs have been removed and assumed to be disposed of off-site. 

Transplanting of trees or bushes have not been included. Assumes existing HVAC unit serving the 

classroom shall remain undisturbed. 

5. Existing box culverts, guardrails components to remain. (Demo of East Headwall for extension 

has been included). 

03 – Concrete 
6. Patch back of canal shotcrete lining has been included at location of new headwall only. 
7. Sidewalk ramp assumed to have grooved sidewalk patterns for crosswalks to meet ADA 

requirements. Truncated dome plates have not been included. 

8. Two (2) Coffer dams and one (1) bypass pump system are included for box culvert work for rain 

events. See allowance on summary sheet. 

04 – Masonry 
9. Masonry screen infill wall included to match existing in block type and color. 

10 – Specialties 
10. Signage & striping included only for district parking lot and new entry drive. New striping, stop 

bars, signage and similar have not been included for Greenway Road. 

26 – Electrical 
11. Pole bases, pedestal, induction loops or other equipment to future traffic signal have NOT been 

included. One (1) raceway has been included under the new entrance for future intersection 

signalization. 

12. Relocation of one (1) existing light pole at CUP entrance drive has been included. It is assumed 

acceptable to reuse light pole, fixture and wiring. 



 

 

31 – Landscaping 
13. Decomposed granite at former entry/exit has been assumed to match existing at 2" thickness. 

14. An addition of fifteen (15) 1-Gal. shrubs have been included for newly landscaped areas. It is 

assumed that existing irrigation system can be tapped in to support new plants. 

15. Modifications to existing irrigation system have been included for areas affected by driveway 

realignment. New zones or home runs to valve boxes, unless located adjacent to work area are 

not included.  

32 – Earthwork  
16. A soils report was not provided. Site conditions are assumed to not require any overexcavating or 

recompacting other than a 10" scarify, moisture conditioned and compacted surface for box 

culvert, new concrete hardscape and AC pavement. 
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